

# DevOps Deployment Checklist

Release Readiness, Rollout and Rollback Controls

Structured deployment checklist for production readiness, rollout and rollback.

## 1. Project Overview

|                 |                                |
|-----------------|--------------------------------|
| Project         | Horizon Customer Portal Launch |
| Project Manager | Kristina Smirnova              |
| Date            | 2026-10-24                     |

## 2. Purpose and Instructions

Track every check with an owner and evidence. Agree on rollback steps and go/no-go gates before deploying.

### 3. Deployment Checks

| ID     | Phase           | Check                                   | Owner             | Evidence       | Completed Date | Status      | Result               |
|--------|-----------------|-----------------------------------------|-------------------|----------------|----------------|-------------|----------------------|
| DEP-01 | Backup          | Latest backup verified                  | DevOps Lead       | Checklist #110 | 2026-11-11     | Done        | Verified             |
| DEP-02 | Security        | Secrets and access checked              | DevOps Lead       | Checklist #111 | 2026-11-11     | Done        | Verified             |
| DEP-03 | Environment     | Configuration and environment validated | DevOps Lead       | Checklist #112 | 2026-11-11     | Done        | Verified             |
| DEP-04 | Database        | Database migrations tested in staging   | DBA               |                |                | In Progress | Pending verification |
| DEP-05 | Deployment      | Production build validated              | DevOps Lead       |                |                | In Progress | Pending verification |
| DEP-06 | Smoke tests     | Login and request creation verified     | DevOps Lead       |                |                | Not Started | Pending verification |
| DEP-07 | Monitoring      | Metrics and alerts active               | DevOps Lead       |                |                | Not Started | Pending verification |
| DEP-08 | Rollback        | Rollback plan ready                     | DevOps Lead       |                |                | Not Started | Pending verification |
| DEP-09 | Post-deployment | Post-release stability checked          | DevOps Lead       |                |                | Not Started | Pending verification |
| DEP-10 | Sign-off        | Final sign-off recorded                 | Kristina Smirnova |                |                | Not Started | Pending verification |

## 4. Pre-deployment Sign-off

- ☐ Rollback verified in staging
- ☐ Database migrations validated
- ☐ On-call owners and escalation confirmed
- ☐ Post-deploy smoke tests completed

## 5. Deployment Sign-off

### Release Owner

---

Signature

---

Date

### On-call Engineer

---

Signature

---

Date